Action Item Log
Gulfco Superfund Site Weekly Project Status

4/4/2011 *** ENFORCEMENT CONFIDENTIAL***
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1 |PRPs revise BERA Report. PRPs 3/28/2011

Received on 4/1/2011 and
under review.

Completed removal of roll-
2 |[Complete tank removal field work. Miller 3/29/2011 : off containers of waste
material on 3/25/2011

Miller, Nann, .
) Shade, Final Report approved on
3 |EPA approve final Tank Removal Report Bhattacharya, 3/29/2011 3/10/2011

Miller, Nann, .
) . |Shade, Review in progress and
4 |EPA approve final BERA Report Bhattacharya, 4/6/2011 approval pending.
Roddy
5 |PRPs revise Remedial Investigation Report. PRPs 4/11/2011 Review in progress and
approval pending.
6 [EPA approve final Remedial Investigation Report. Miller 4/13/2011 ' Approval pending

ann,
Shade,
Bhattacharya,
Roddy

6 |EPA prepare Draft Proposed Plan.

5/13/2011 - |Approval pending

TCEQ, EPA
7 |Submit comments on Draft Proposed Plan. headquarters, |5/27/2011 > Comments pending
) EPA Region 6
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